Project: STH23 STH 67 - USH 41

Major Project Status Report
February, 2005

Enumeration Year: 1999 District: 03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

Project Cost Estimate (Millions)

(Original and Current Estimates)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1999 Dollars{2005 Dollars| Feb. 2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
e This project was enumerated in the Budget, not through the TPC process
e There was no estimate at the time of enumeration
e Thefirst estimate developed did not include design
. e Current design costs are similar to other projects of similar size and complexity
Design $0.5 $11.1 $0.0 $0.0 $11.6 N/A N/A N/A
e This project was enumerated in the Budget not through the TPC process
e Theorigina estimate was preliminary and could not adequately anticipate:
o CTH K intersection improvements
o Wetland mitigation
Real Estate $0.0 $15.1 $6.1 $7.3 $15.1 N/A N/A N/A o Parcel acquisition costs
o Design standard changes requiring wider medians at major intersections
o Mitigation at Old Plank Trail extension
e Deélivery costs are included with the current estimate
e This project was enumerated in the Budget, not through the TPC process
e Since no engineering was done at the time of the original estimate it did not include:
o Costsfor utilities
Construction $0.0 $68.9 $33.4 $40.0 $68.9 N/A N/A N/A 8 %J;i?:;t&o;ﬁlﬂ%a:nifgtsal wet-land mitigation
o Construction delivery
e Theenvironmental processis not yet complete; therefore, additional changes should be expected
Totals $0.5 $95.1 $39.5 $47.3 $95.6 N/A N/A N/A
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